Timeline to Ed Master and Strategic Planning Goals! Foothill College Spring 2009

Dates	Activities/Tasks*
Wed. April 15	All Campus Visioning 8:30 – 12:00
Mon. April 13	Review Planning Assumptions, Data, Visioning Products and Potential Goals
Mon. April 27	Discuss Goals
Mon. May 4	Refine first draft proposal
Week of May 4	First draft proposal discussed and feedback gathered at Roundtable 5/6 & Ed Resources 5/6
Week of May 11	First draft proposal reviewed and feedback gathered at Cabinet 5/11, Academic Senate 5/11, Admin Council 5/12, Classified Senate 5/14, ASFC 5/14
Mon. May 18	Refine/revise/develop second draft proposal
Mon. June 1	Refine/revise/develop second draft proposal
Week of June 1	Second draft proposal discussed and feedback gathered at Roundtable 6/3 & Ed Resources 6/3
Week of June 8	Second draft proposal reviewed and feedback gathered at Cabinet 6/8, Academic Senate 6/8, Admin Council 6/9, Classified Senate 6/11 & ASFC 6/11
Mon. June 15	Refine/revise/develop final draft for approval by Roundtable
Wed. June 24	Final draft approval by Roundtable at special meeting and forward recommendations to the President
*MONDAYS	The task force meets every Monday from 4-5PM starting April 13, 2009.