

AGENDA

- Check in
- Winter quarter timeline
- Crosswalk
- Timeline
 - Large Group Team mtg: December 13

WINTER QUARTER TRANSITION

- Evidence Wrap-Up mtg in early January
 - Finalize evidence identified for Standard area
 - Meet with Lead Writer for hand-off
 - Identify outstanding evidence items in progress
- Identify QFE action projects
 - Using 13-55 implementation templates

CROSSWALK REVIEW

- Status on crosswalk? Are you on task for completion by Dec 23rd? (Yes or No)
- Are there standard statements that will be incomplete after Dec 23rd? (If so, which ones?)
- How else can we support?