

# 23/24 Goals and Objectives

## 2023-2024 Draft Goals

### In progress

- COOL by-laws, job description and meeting norms
- Evaluations training & norming - Collaborate with FA to develop training materials - Combine with J1W training - Summer workgroup?
- HyFlex or hybrid/ blended definitions
- Proctoring networks
- Simple Syllabus - opt out instead of opt in

New based on [DE Strategic Plan](https://foothill.edu/gov/academic-senate/2022-23/may15/DE%20Plan%202022%20-%20COOL%20Approved.pdf)  (<https://foothill.edu/gov/academic-senate/2022-23/may15/DE%20Plan%202022%20-%20COOL%20Approved.pdf>)

- Goal 1: Distance Education Advisory Committee
- Goal 5: Collaborate with ETS & tech committee and OL to create a process for testing new technology tools
- Goal 6: Redesign Canvas Certification
- Goal 7: Develop and Implement an Ongoing Process for Professional Development and Oversight
- Goal 8 & 9: Collaborate with Marketing and OL to remove information silos and increase OL student support

### Other New

- Develop a strategic partnership with DeAnza Academic Senate online learning subcommittee and implement quarterly joint meetings

## Target Implementation Timeline

2023-24 goals

#	Goal	Stakeholders	Start in...	Target complete by	Milestones	Complete?
1	COOL by-laws, job description and meeting norms	<ul style="list-style-type: none"> <li>• COOL members,</li> <li>• faculty in the division that are being represented by COOL members</li> </ul>	Fall 2023	Fall 2023	<ul style="list-style-type: none"> <li>• Discuss job description &amp; meeting norms at 9/29/23 meeting</li> <li>• Vote to implement at 10/13/2023</li> </ul>	✔
2	Evaluations training & norming - Collaborate with FA to develop training materials	<ul style="list-style-type: none"> <li>• Office of Instruction</li> <li>• Online Learning team</li> <li>• COOL</li> <li>• FA</li> </ul>	Fall 2023	Spring 2024	<ul style="list-style-type: none"> <li>• Meet with stakeholders to determine scope, goals, and benchmarks</li> </ul>	
3	HyFlex or hybrid/ blended definitions	<ul style="list-style-type: none"> <li>• COOL/Academic Senate</li> <li>• ASFC</li> <li>• Marketing</li> <li>• ETS</li> </ul>	Removed from priority list Fall 2023		<ul style="list-style-type: none"> <li>• Determine scope with Instruction, A&amp;R</li> <li>• Form working group in COOL to draft definitions for each - November 2023</li> <li>• Receive feedback from Instruction, Academic Senate and ASFC - November 2023</li> <li>• Revise - January 2024</li> <li>• Work with Marketing and ETS to implement on college</li> </ul>	

					website and registration in MyPortal - February 2024	
4	Proctoring networks	<ul style="list-style-type: none"> <li>• COOL</li> <li>• Library</li> <li>• Testing Center</li> <li>• Others?</li> </ul>	Fall 2023	Spring 2024	<ul style="list-style-type: none"> <li>• Form COOL working group in November 2023</li> <li>• Identify and evaluate models &amp; costs - January 2024</li> <li>• Meet with Stakeholders &amp; decide whether to implement - Spring 2024</li> </ul>	
5	Simple Syllabus - opt out instead of opt in	<ul style="list-style-type: none"> <li>• Online Learning team</li> <li>• COOL/Academic Senate</li> <li>• ETS</li> </ul>	Winter 2024	Winter 2024	<ul style="list-style-type: none"> <li>• OL team work with Simple Syllabus to determine what needs to happen to create opt out model - January 2024</li> <li>• Schedule robust training for faculty</li> <li>• Approval by COOL/ Academic Senate February 2024</li> </ul>	
6	DE Plan Goal #1 : Distance Education Advisory Committee	<ul style="list-style-type: none"> <li>• COOL/Academic Senate</li> <li>• DA Academic Senate</li> <li>• DA Admin</li> <li>• Foothill Admin (President Whalen, VPI Gleixner)</li> <li>• ETS</li> <li>• ASFC</li> </ul>	Fall 2023	Winter 2024	<ul style="list-style-type: none"> <li>• COOL reaches out to Foothill Admin and District ETS to request formation of shared governance committee - October 2023</li> <li>• Build buy in from all stakeholders and determine representation - October-February 2024</li> <li>• Target first meeting of DEAC: March 2024</li> </ul>	in progress
7	DE Plan Goal #5: Collaborate with ETS & tech committee and OL to create a process for testing new technology tools	<ul style="list-style-type: none"> <li>• DEAC</li> <li>• COOL</li> <li>• Online Learning team</li> <li>• ETS</li> </ul>	Spring 2024	Spring 2024	<ul style="list-style-type: none"> <li>• COOL subcommittee to draft a workflow in consultation with ETS - November 2023</li> <li>• This can be a first goal for DEAC approval - March/April 2024</li> </ul>	
8	DE Plan Goal #6: Redesign Canvas Certification	<ul style="list-style-type: none"> <li>• Online Learning team</li> <li>• Foothill Admin (VPI Gleixner, Deans)</li> </ul>	Summer 2023	Fall 2023	<ul style="list-style-type: none"> <li>• Online Learning team designs new asynchronous Canvas Certification course - Spring/Summer 2023</li> <li>• OL office works with Foothill Admin to roll out the updated training</li> </ul>	✓
9	DE Plan Goal #7: Develop and Implement an Ongoing Process for Professional Development and Oversight on compliance to RSI and accessibility	<ul style="list-style-type: none"> <li>• Online Learning team</li> <li>• COOL/Academic Senate</li> <li>• Foothill Admin (VPI Gleixner, Deans)</li> <li>• FA?</li> </ul>	Fall 2023	Winter 2024	<ul style="list-style-type: none"> <li>• Online Learning team offers a weekly slate of professional development workshops and coordinates with the Professional Development Office and VRC to provide documentation for workshop completion - Summer &amp; Fall 2023</li> </ul>	In progress

					<ul style="list-style-type: none"> <li>• Online Learning team outlines a continuum of professional development in support of the Vision for Equity and mission - Winter 2024</li> <li>• Incorporate RSI in the ongoing pd planning - see Goal #2</li> </ul>	
10	DE Plan Goal # 8&9: Collaborate with Marketing and OL to remove information silos and increase OL student support	<ul style="list-style-type: none"> <li>• COOL</li> <li>• Online Learning team</li> <li>• Marketing</li> </ul>	Winter 2024	Spring 2024	<ul style="list-style-type: none"> <li>• Provide input on website redesign</li> <li>• COOL and Online Learning team collaborate to identify information silos and areas where messaging could be improved to support students - March 2024</li> <li>• OL team works with Marketing to implement - Spring 2024</li> </ul>	
11	Develop a strategic partnership with DeAnza Academic Senate online learning subcommittee and implement quarterly joint meetings	<ul style="list-style-type: none"> <li>• COOL/Foothill Academic Senate</li> <li>• DeAnza Academic Senate</li> <li>• DeAnza Online Learning team</li> </ul>	Fall 2023	Fall 2023	<ul style="list-style-type: none"> <li>• Set first meeting in December 2024</li> </ul>	In progress